COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2010

ESTI MATE SUMVARY 17: 34: 39
CONTI D C16689 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16689- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 55.0  DAYS TI VE ALLOW 110 WORK DAYS
|-70 COLO R VER BRI DGE- DEBEQUE PERCENT TIME.  50. 00 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO BRO701- 192
|-70 COLO R VER BRI DGE- DEBEQUE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PER OD ENDI NG 02/ 20/ 2010 DATE TI ME STARTED 11/ 02/ 2009
4901 S. Wndermere Street DATE LET 09/ 03/ 2009 DATE WORK BEGAN 11/ 02/ 2009
DATE AWARDED 10/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 21/ 2009 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 11/ 02/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,808, 709.00 PARTI Cl PATI NG $ 801, 737. 30 $ 203, 699. 40
AWARD PRQJECT AMT: $  1,595,000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 44. 33% TOTAL EARNI NGS 801, 737. 30 203, 699. 40
FUNDS AVAI LABLE: $ 1,006,971.70 STOCKPI LED MATERI ALS 42, 842. 00 -1,472.00
GROSS EARNI NGS 844, 579. 30 202, 227. 40
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -21,451.12 -6,110. 98
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 823, 128. 18 196, 116. 42
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 823, 128. 18 196, 116. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 196, 116. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: BRO701- 192 ESTI MATE NO 0004 17: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 500 10, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 530. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 203-00012 UNCLASSI FI ED EXCAVATI ON ( COVPLETE I N PLACE) (SPEC AL) 200. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0020 203-01500 BLADI NG 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0025 206-01500 COFFERDAM 1. 000 0.700
LS 0. 000 0. 00
150, 000. 00000 0. 700 105, 000. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 400. 000 332. 000
LF 0. 000 0. 00
7.00000 332. 000 2,324.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0040 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0045 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 110. 000 48. 000
DAY 15. 000 2, 250. 00
150. 00000 63. 000 9, 450. 00
0050 212-00006 SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0. 00
0055 212-00022 SEEDI NG ( Rl PARI AN) 0. 450 0. 000
ACRE 0. 000 0.00

710. 00000 0. 000 0. 00



CONTI D: C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: BRO701- 192 ESTI MATE NO 0004 17: 34: 39

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 212-00032 SO L CONDI TI ONI NG 1. 450 0. 000
ACRE 0. 000 0. 00
1, 850. 00000 0. 000 0.00
0065 213-00002  MULCH NG (VWEED FREE HAY) 1. 450 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 213-00061  MJULCH TACKI FI ER 290. 000 0. 000
LB 0. 000 0.00
2. 50000 0. 000 0.00
0075 214-00350  DECI DUOUS SHRUB (5 GALLON CONTAI NER) 35. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0080 403-34871  HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 60. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0085 506-00013 R PRAP (SPECI AL) 4, 500. 000 1, 609. 240
TON 0. 000 0. 00
80. 00000 1, 609. 240 128, 739. 20
0090 607-11525  FENCE (PLASTI Q) 1, 000. 000 575. 000
LF 0. 000 0. 00
2. 50000 575. 000 1, 437. 50
0095 617-00048 48 | NCH CULVERT PI PE 20. 000 20. 000
LF 0. 000 0.00
100. 00000 20. 000 2, 000. 00
0100 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 550
LS 0. 100 2,077.00
20, 770. 00000 0. 650 13, 500. 50
0105 626-00000  *MOBI LI ZATI ON 1. 000 0.578
LS 0. 000 0.00
150, 000. 00000 0.578 86, 700. 00
0110 627-00005  EPOXY PAVEMENT MARKI NG 4.000 0. 000
GAL 0. 000 0.00
120. 00000 0. 000 0.00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0004 17:34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 627-01010 PREFCRMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 50. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0120 630-00000 *FLAGE NG 500. 000 251.750
HOUR 62. 000 1,612. 00
26. 00000 313. 750 8, 157.50
0125 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 55. 000 25. 000
DAY 17. 000 935. 00
55. 00000 42.000 2,310. 00
0130 630-00012 *TRAFFI C CONTROL MANAGEMENT 110. 000 47.000
DAY 18. 000 9, 810. 00
545. 00000 65. 000 35, 425. 00
0135 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 23. 000 9. 500
EACH 0. 000 0. 00
20. 00000 9. 500 190. 00
0150 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120. 00
0155 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYP
5 EACH 0. 000 0. 00
310. 00000 0. 500 155. 00
0160 630-80359 *PORTABLE MESSAGE S| GN PANEL 120. 000 46. 000
DAY 15. 000 600. 00
40. 00000 61. 000 2,440.00
0165 630-80360 *DRUM CHANNELI ZI NG DEVI CE 29. 000 14.500
EACH 0. 000 0. 00
20. 00000 14.500 290. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0004 17:34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 630-80390 * CHANNELI ZI NG DEVI CE ( SPECI AL) 60. 000 7.500
EACH 0. 000 0. 00
20. 00000 7.500 150. 00
0180 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPCORARY)
( EACH 0. 000 0. 00
6, 500. 00000 0. 500 3, 250. 00
0185 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 186, 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A FUEL COST ADJUSTMENT 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A ON- THE- JOB TRAI NEE 600. 000 155. 200
HOUR 20. 400 20.40
1. 00000 175. 600 175. 60
0205 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 900- 00006 ADDED | TEM ( DOLLAR)/ OVERWEI GHT LCAD PRI CE REDUCTI ON -784.000 -784.000
DOL 0. 000 0. 00
1. 00000 -784.000 -784.00
0290 203-01510 BACKHCE ADDED PER CMJ MCR # 4 8. 000 0. 000
HOUR 4.000 560. 00
140. 00000 4.000 560. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0004 17:34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 203-01550 DQZI NG ADDED PER CMO MCR # 4 8. 000 0. 000
HOUR 6. 000 840. 00
140. 00000 6. 000 840. 00
0300 203-01565 HYDRAULI C EXCAVATOR ADDED PER CMJ MCR # 4 51. 000 0. 000
HOUR 51. 000 7,905. 00
155. 00000 51. 000 7,905. 00
0305 203-01590 FRONT END LOADER ( RUBBER TI RE) ADDED PER CMO MCR # 4 11. 000 0. 000
HOUR 11. 000 1, 430. 00
130. 00000 11. 000 1, 430. 00
0310 203-02330 LABORER ADDED PER CMJ MCR # 4 40. 000 0. 000
HOUR 34. 000 1, 530. 00
45. 00000 34. 000 1, 530. 00
CAT 0200 CURRENT AMI  $ 1, 066, 723. 00 $ 39,569.40 % 439, 135. 30
CAT NOO300 STRUCTURES
0220 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 1, 878. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0225 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0230 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 3. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0235 202-05150 SANDBLASTI NG 2,454,000 818. 000
SF 818. 000 4,908. 00
6. 00000 1, 636. 000 9, 816. 00
0240 211-00100 DRI LLI NG HOLE 768. 000 263. 000
LF 232.000 9, 280. 00
40. 00000 495. 000 19, 800. 00
0245 503-00060 *DRI LLED CAI SSON (60 | NCH) 343. 000 172. 000
LF 171. 000 145, 350. 00
850. 00000 343. 000 291, 550. 00




CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16689- BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0004 17:34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0250 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 168. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0255 519-03000 *TH N BONDED EPOXY OVERLAY 1, 878. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0260 601-03040 * CONCRETE CLASS D ( BRI DGE) 288. 000 4.000
cY 5. 200 3,120. 00
600. 00000 9. 200 5, 520. 00
0265 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 93, 418. 000 2,944,000
LB 1,472.000 1,472.00
1. 00000 4,416. 000 4,416. 00
0265 MATERI AL ALLOMANCE REI NFORCI NG STEEL ( EPOXY COATED) 44, 314. 000
LB -1, 472. 000 -1,472.00
1. 00000 42, 842. 000 42, 842.00
CAT 0300 CURRENT AMI  $ 712,486.00 $ 162, 658. 00 $ 375, 944. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0275 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0280 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI  $ 29, 500. 00 $ 0.00$ 29, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 1,808, 709.00$ 202,227.40% 844, 579. 30




